

**NUECES ELECTRIC COOPERATIVE, INC.  
TIMELINE FOR COMPLIANCE WITH PURPA EISA 2007  
PROJECT NO. 2008-TX088-0001**

<b>Activity</b>	<b>Due Date</b>
Co-op Staff presents resolution and timeline to board for approval at board meeting	November 25, 2008 Board Meeting
Co-op Staff presents a summary of the standards, the consideration procedures, and the notice of procedure to board for approval	December 23, 2008 Board Meeting
Co-op Staff examines, and completes analysis of, PURPA EISA Standards with assistance of any consultants	November 2008 to April 1, 2009
Co-op Staff reserves space internally in March 2009 issue of <i>Texas Co-op Power</i> local pages, if necessary, for Notice of PURPA EISA Proceeding; and  Co-op Staff asks IT Staff to create a link to a page on co-op's web site that is accessible to members and the public labeled <i>2007 PURPA EISA Standards</i>	December 2008
Co-op Staff: 1) Submits approved Notice of PURPA EISA Proceeding for publication in the March issue of <i>Texas Co-op Power</i> ;  2) Posts Board's Resolution and approved Notice of PURPA EISA Proceeding prominently on co-op's web site;  3) Publishes approved Notice of PURPA EISA Proceeding one time in newspapers of general circulation in the co-op's service territory;  4) Mails a copy of approved Notice of PURPA EISA Proceeding to the Secretary of Energy's representative listed in the resolution;  5) Provides copy of approved Notice of PURPA EISA Proceeding to wholesale power supplier(s)	By January 27, 2009 (local pages deadline)  By March 1, 2009  By March 1, 2009  By March 1, 2009  By January 27, 2009
Comments and notice of intent to participate in proceeding due from interested participants	April 6, 2009

Any requests for consumer representation due	May 6, 2009
Co-op Staff considers comments, if any, and PURPA EISA analysis, and prepares a recommendation for the board in the form of a Proposed Determination on PURPA EISA Standards as described in the resolution	April 6, to April 26, 2009
Co-op Staff posts Proposed Determination on co-op web site and submits proposal to board for consideration at board meeting	April 26, 2009
Co-op Staff presents Proposed Determination to board and board discusses and approves proposal with any board changes	May 26, 2009 Board Meeting
Co-op Staff sends approved Proposed Determination to any interested participants and posts the approved proposal on the co-op's website with at least 10 days' notice of hearing and opportunity to comment on the proposal at the hearing; Staff schedules court reporter for or arranges other recording of hearing	By June 2, 2009
Public hearing and opportunity to comment on Proposed Determination orally or in writing and to question Co-op Staff, consultants, and participants	June 19, 2009
After considering comments on Proposed Determination at hearing, Co-op Staff submits final recommendation to board, posts final recommendation on web site, and sends to interested participants	July 20, 2009
Board considers Staff's final recommendation and makes final determination on PURPA EISA Standards at board meeting	July 27, 2009 Board Meeting
Co-op Staff finalizes board's written determination, submits to <i>Texas Co-op Power</i> for publication in next available issue, and posts	By August 31, 2009

determination on co-op web site	
---------------------------------	--